COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/07/2013

ESTIMATE SUMMARY 12:29:13
CONTID: C18220 ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 18220-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1855  DAYS TIME ALLOW: 320 WORK DAYS
SH121 BRIDGE OVER BEAR CREEK - FBR PERCENT TIME:  57.97 ORIG TIME ALLOW: 320 WORK DAYS
PROJECT NO: FBR 1211-078
SH121 BRIDGE OVER BEAR CREEK - FBR
NAME OF ROAD: 121A
PROJECT COUNTIES:  JEFFERSON, REGION 6
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/28/2013 DATE TIME STARTED  02/27/2012
9002 N. MOORE RD. DATE LET 11/17/2011 DATE WORK BEGAN
DATE AWARDED 12/14/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  12/28/2011 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 02/27/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  §583,000.93 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  5600,000.00 NON-PARTICIPATING 4,586,083.01 310,347.28
PERCENT COMPLETE: 69.67% TOTAL EARNINGS 4,586,083.01 310,347.28
FUNDS AVAILABLE: $  1,996,917.92  STOCKPILED MATERIALS 6,443.99 -115,113.28
GROSS EARNINGS 4,592,527.00 195,234.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -84,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,508,527.00 195,234.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,508,527.00 195,234.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 195,234.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0250

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00011

0025 202-00019

0030 202-00021

0035 202-00026

0040 202-00033

0045 202-00035

0050 202-00037

0055  202-00090

C18220
18220-BID
FBR 1211-078

ROADWAY

*Clearing and Grubbing

*Removal of Structure

*Removal of Tree

*Tree Trimming

Removal of Inlet

Removal of Manhole

ITEM
DESCRIPTION

Removal of Slope and Ditch Paving

*Removal of Pipe

*Removal of Pipe

Removal of End Section

*Removal of Delineator

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011
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12:29:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
19,135.92
0.00
4,191.78
0.00
13,204.44
0.00
2,011.92
0.00
1,146.81
0.00
716.39
0.00
2,440.11
0.00
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43,947.67
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0.00
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77.21
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PCN: 18220-BID ESTIMATE RUN 03/07/2013
PROJECT: FBR 1211-078 ESTIMATE NO: 0011 12:29:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0060 202-00155 Removal of Wall 92.000 92.000
LF 0.000 0.00
5.02000 92.000 461.84
0065 202-00200 Removal of Sidewalk 865.000 856.000
SY 9.000 52.83
5.87000 865.000 5,077.55
0070 202-00203 Removal of Curb and Gutter 1,631.500 1,631.500
LF 0.000 0.00
2.58000 1,631.500 4,209.27
0075 202-00210 Removal of Concrete Pavement 197.000 197.000
SY 0.000 0.00
12.00000 197.000 2,364.00
0080 202-00220 *Removal of Asphalt Mat 6,173.000 6,173.000
SY 0.000 0.00
2.97000 6,173.000 18,333.81
0085 202-00240 *Removal of Asphalt Mat (Planing) 5,985.000 0.000
SY 0.000 0.00
1.29000 0.000 0.00
0090 202-00250 *Removal of Pavement Marking 5,000.000 2,759.000
SF 0.000 0.00
2.76000 2,759.000 7,614.84
0095 202-00420 Removal of Pedestrian Rail 91.000 91.000
LF 0.000 0.00
5.07000 91.000 461.37
0100 202-00810 *Removal of Ground Sign 2.000 2.000
EACH 0.000 0.00
110.30000 2.000 220.60
0105 202-01000 *Removal of Fence 34.000 0.000
LF 34.000 159.46
4.69000 34.000 159.46
0110 202-01130 *Removal of Guardrail Type 3 147.500 147.500
LF 0.000 0.00

6.29000 147.500 927.78
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PCN: 18220-BID ESTIMATE RUN 03/07/2013
PROJECT: FBR 1211-078 ESTIMATE NO: 0011 12:29:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0115 202-01300 *Removal of End Anchorage 4.000 3.000
EACH 0.000 0.00
143.39000 3.000 430.17
0120 203-00060 *Embankment Material (Complete In Place) 5,732.000 3,444.000
CY 0.000 0.00
8.55000 3,444.000 29,446.20
0125 203-00100 Muck Excavation 500.000 133.000
CcY 0.000 0.00
12.66000 133.000 1,683.78
0130 203-01500 Blading 20.000 1.000
HOUR 2.000 231.86
115.93000 3.000 347.79
0135 203-01510 Backhoe 20.000 1.500
HOUR 2.000 209.22
104.61000 3.500 366.14
0140 203-01550 Dozing 20.000 0.000
HOUR 0.000 0.00
136.14000 0.000 0.00
0145 203-01591 Front End Loader (Crawler) 50.000 23.500
HOUR 0.000 0.00
128.24000 23.500 3,013.64
0150 203-01594 Combination Loader 20.000 0.000
HOUR 0.000 0.00
87.78000 0.000 0.00
0155 203-01597 Potholing 25.000 9.000
HOUR 8.500 2,225.56
261.83000 17.500 4,582.02
0160 203-01622 *Sweeping (With Pickup Broom) 100.000 68.750
HOUR 22.000 3,433.32
156.06000 90.750 14,162.45
0165 206-00000 *Structure Excavation 6,815.000 6,672.000
CY 143.000 1,255.54
8.78000 6,815.000 59,835.70
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PCN: 18220-BID ESTIMATE RUN 03/07/2013
PROJECT: FBR 1211-078 ESTIMATE NO: 0011 12:29:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0170  206-00100 Structure Backfill (Class 1) 321.000 136.000
cY 185.000 3,936.80
21.28000 321.000 6,830.88
0175 206-00200 Structure Backfill (Class 2) 1,073.000 540.000
CcYy 533.000 4,892.94
9.18000 1,073.000 9,850.14
0180 206-00520 Filter Material (Class B) 694.000 347.000
CcYy 0.000 0.00
26.77000 347.000 9,289.19
0185 206-00530 Filter Material (Class C) 52.000 0.000
cYy 0.000 0.00
48.18000 0.000 0.00
0190 207-00205 Topsoil 6,634.000 14.000
cYy 0.000 0.00
3.68000 14.000 51.52
0195 208-00002 *Erosion Log (12 Inch) 2,000.000 350.000
LF 0.000 0.00
4.19000 350.000 1,466.50
0200 208-00009 *Erosion Log (20 Inch) 210.000 210.000
LF 0.000 0.00
6.84000 210.000 1,436.40
0205 208-00011 *Erosion Bales (Weed Free) 0.000 0.000
EACH 0.000 0.00
14.34000 0.000 0.00
0210 208-00020 *Silt Fence 6,000.000 3,082.000
LF 0.000 0.00
0.99000 3,082.000 3,051.18
0215 208-00021 *Silt Fence (Reinforced) 50.000 50.000
LF 0.000 0.00
2.10000 50.000 105.00
0220 208-00030 Sediment Basin 3.000 1.000
EACH 0.000 0.00

1,654.52000 1.000 1,654.52
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PCN: 18220-BID ESTIMATE RUN 03/07/2013
PROJECT: FBR 1211-078 ESTIMATE NO: 0011 12:29:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0225 208-00033 Sediment Trap 3.000 1.000
EACH 0.000 0.00
1,019.88000 1.000 1,019.88
0230 208-00034 *Gravel Bag 1,094.000 1,094.000
LF 0.000 0.00
6.34000 1,094.000 6,935.96
0235 208-00045 *Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00
1,663.26000 6.000 9,979.56
0240 208-00052 *Storm Drain Inlet Protection (Type 2) 495.000 0.000
LF 0.000 0.00
6.34000 0.000 0.00
0245 208-00060 *Temporary Slope Drain 315.000 315.000
LF 0.000 0.00
13.24000 315.000 4,170.60
0250 208-00070 *Vehicle Tracking Pad 19.000 16.000
EACH 0.000 0.00
374.86000 16.000 5,997.76
0255 208-00103 *Removal and Disposal of Sediment (Labor) 256.000 234.000
HOUR 22.000 970.64
44.12000 256.000 11,294.72
0260 208-00105 *Removal and Disposal of Sediment (Equipment) 45.000 10.000
HOUR 10.000 827.30
82.73000 20.000 1,654.60
0265 208-00106 *Sweeping (Sediment Removal) 40.000 0.000
HOUR 0.000 0.00
94.56000 0.000 0.00
0270 208-00107 *Removal of Trash 80.000 54.500
HOUR 0.000 0.00
33.09000 54.500 1,803.41
0275 208-00206 *Erosion Control Supervisor 320.000 212.000
DAY 20.000 1,764.80

88.24000 232.000 20,471.68
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PCN: 18220-BID ESTIMATE RUN 03/07/2013
PROJECT: FBR 1211-078 ESTIMATE NO: 0011 12:29:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0280 208-00300 Temporary Berms 1,751.000 1,692.000
LF 59.000 233.64
3.96000 1,751.000 6,933.96
0285 208-00400 Water Control 1.000 0.900
LS 0.000 0.00
11,152.94000 0.900 10,037.65
0290 209-00100 Water (Landscaping) 158.000 0.000
MGAL 0.000 0.00
143.39000 0.000 0.00
0295 209-00200 *Time-Released Water Product 4,136.000 0.000
EACH 0.000 0.00
8.06000 0.000 0.00
0300 210-00810 *Reset Ground Sign 12.000 0.000
EACH 0.000 0.00
204.06000 0.000 0.00
0305 211-03005 Dewatering 1.000 0.800
LS 0.000 0.00
41,620.15000 0.800 33,296.12
0310 212-00006 *Seeding (Native) 4.900 0.000
ACRE 0.000 0.00
545.99000 0.000 0.00
0315 212-00028 *Seeding (Wetlands) 0.600 0.000
ACRE 0.000 0.00
1,321.41000 0.000 0.00
0320 212-00032 *Soil Conditioning 3.300 0.000
ACRE 0.000 0.00
2,348.32000 0.000 0.00
0325 212-00047 *Soil Preparation (Special) 2.200 0.000
ACRE 0.000 0.00
1,776.96000 0.000 0.00
0330 213-00003 *Mulching (Weed Free) 7.900 0.000
ACRE 0.000 0.00
501.87000 0.000 0.00
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PCN: 18220-BID ESTIMATE RUN 03/07/2013
PROJECT: FBR 1211-078 ESTIMATE NO: 0011 12:29:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0335 213-00011 *Mulching (Hydraulic) 0.600 0.000
ACRE 0.000 0.00
1,654.52000 0.000 0.00
0340 213-00012 *Spray-on Mulch Blanket 3.000 0.000
ACRE 0.000 0.00
3,360.89000 0.000 0.00
0345 213-00061 *Mulch Tackifier 1,260.000 0.000
LB 0.000 0.00
2.04000 0.000 0.00
0350 213-00100 *Soil Binder 3.000 1.800
ACRE 0.000 0.00
501.87000 1.800 903.37
0355 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
4,963.57000 0.000 0.00
0360 214-00220 *Deciduous Tree (2 Inch Caliper) 18.000 0.000
EACH 0.000 0.00
426.87000 0.000 0.00
0365 214-00280 *Deciduous Tree (8 Foot) 9.000 0.000
EACH 0.000 0.00
336.42000 0.000 0.00
0370 214-00350 *Deciduous Shrub (5 Gallon Container) 110.000 0.000
EACH 0.000 0.00
42.26000 0.000 0.00
0375 214-01015 *Willow Cuttings 246.000 0.000
EACH 0.000 0.00
6.86000 0.000 0.00
0380 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 900.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0385 217-00020 *Herbicide Treatment 70.000 0.000
HOUR 0.000 0.00

77.21000 0.000 0.00
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PCN: 18220-BID ESTIMATE RUN 03/07/2013
PROJECT: FBR 1211-078 ESTIMATE NO: 0011 12:29:13
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0390  240-00000 *Wildlife Biologist 5.000 1.500
HOUR 0.000 0.00
55.15000 1.500 82.73
0395 240-00100 *Prairie Dog Management 1.000 0.750
LS 0.000 0.00
4,941.51000 0.750 3,706.13
0400  304-02000 Aggregate Base Course (Class 2) 411.000 0.000
TON 0.000 0.00
21.32000 0.000 0.00
0405  304-06007 Aggregate Base Course (Class 6) 1,915.000 576.000
CcYy 0.000 0.00
23.71000 576.000 13,656.96
0410 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 150.090 150.090
TON 0.000 0.00
146.15000 150.090 21,935.65
0415  403-00800 Emergency Pothole Repair 5.000 0.000
TON 0.000 0.00
396.88000 0.000 0.00
0420 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,178.000 1,868.210
TON 0.000 0.00
59.73000 1,868.210 111,588.18
0425 403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,285.000 0.000
TON 0.000 0.00
77.76000 0.000 0.00
0430 412-00600 *Concrete Pavement (6 Inch) 97.000 66.000
SY 0.000 0.00
38.61000 66.000 2,548.26
0435 412-01100 *Concrete Pavement (11 Inch) 94.000 0.000
SY 0.000 0.00
60.67000 0.000 0.00
0440  420-00132 Geotextile (Separator) (Class 1) 100.000 6.000
SY 0.000 0.00
2.57000 6.000 15.42
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PROJECT: FBR 1211-078 ESTIMATE NO: 0011 12:29:13
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0445  506-00409 Soil Riprap (9 Inch) 7.000 0.000
CcYy 0.000 0.00
146.06000 0.000 0.00
0450 506-00418 Soil Riprap (18 Inch) 2,810.000 126.300
CcYy 0.000 0.00
45.42000 126.300 5,736.55
0450 MATERIAL ALLOWANCE Soil Rip Rap 18 Inch 124.720
cYy 0.000 0.00
18.33000 124.720 2,286.12
0455  507-00000 *Concrete Slope and Ditch Paving 7.000 0.000
cYy 0.000 0.00
308.84000 0.000 0.00
0460 514-00200 *Pedestrian Railing (Steel) 372.000 84.000
LF 0.000 0.00
137.88000 84.000 11,581.92
0470  601-03000 Concrete Class D 20.000 7.000
cYy 0.000 0.00
378.41000 7.000 2,648.87
0475 601-03027 *Concrete Class D (Special) 243.000 243.000
CcYy 0.000 0.00
555.41000 243.000 134,964.63
0480 601-03050 *Concrete Class D (Wall) 142.000 85.700
cY 56.300 16,058.45
285.23000 142.000 40,502.66
0485  601-40400 *Structural Concrete Stain 128.000 0.000
SY 0.000 0.00
5.86000 0.000 0.00
0490 602-00000 *Reinforcing Steel 11,856.000 514.000
LB 11,342.000 8,733.34
0.77000 11,856.000 9,129.12
0495  602-00020 *Reinforcing Steel (Epoxy Coated) 635.000 382.000
LB 191.000 158.53
0.83000 573.000 475.59
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CAT NO0250 ROADWAY
0500 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 451.000 151.000
LF 0.000 0.00
47.93000 151.000 7,237.43
0500 MATERIAL ALLOWANCE 18" RCP ONSITE STOCKPILE 0.000
LF 0.000 0.00
13.15000 0.000 0.00
0505 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 355.000 343.000
LF 0.000 0.00
59.99000 343.000 20,576.57
0505 MATERIAL ALLOWANCE 24" RCP STOCKPILE 0.000
LF 0.000 0.00
23.75250 0.000 0.00
0510 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 376.000 346.000
LF 0.000 0.00
88.51000 346.000 30,624.46
0510 MATERIAL ALLOWANCE 36' RCP STOCKPILE 0.000
LF 0.000 0.00
43.77946 0.000 0.00
0515 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 93.000 56.000
LF 0.000 0.00
65.28000 56.000 3,655.68
0520 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 47.000 0.000
LF 0.000 0.00
102.30000 0.000 0.00
0525 603-02365 45x29 Inch Reinforced Concrete Pipe Elliptical 198.000 192.000
LF 0.000 0.00
101.86000 192.000 19,557.12
0530 603-05036 36 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
1,739.71000 0.000 0.00
0535 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 0.000
EACH 0.000 0.00
1,936.31000 0.000 0.00
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CAT NO0250 ROADWAY
0540 603-05136 45x29 Inch Reinforced Concrete End Section Elli ptical 2.000 1.000
EACH 0.000 0.00
1,959.17000 1.000 1,959.17
0545 604-13010 *Inlet Type 13 (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,792.01000 0.000 0.00
0550 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 1.000
EACH 0.000 0.00
4,819.59000 1.000 4,819.59
0555 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0.000 0.00
5,260.80000 2.000 10,521.60
0560  604-20000 *QOutlet Structure 1.000 1.000
EACH 0.000 0.00
10,395.33000 1.000 10,395.33
0565 604-30005 Manhole Slab Base (5 Foot) 2.000 0.000
EACH 0.000 0.00
3,711.75000 0.000 0.00
0570 604-30010 Manhole Slab Base (10 Foot) 3.000 2.000
EACH 0.000 0.00
3,374.58000 2.000 6,749.16
0575 604-30015 Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
3,944.91000 3.000 11,834.73
0580 604-30020 Manhole Slab Base (20 Foot) 2.000 1.000
EACH 0.000 0.00
4,274.36000 1.000 4,274.36
0585  604-39000 *Manhole Special 1.000 1.000
EACH 0.000 0.00
7,466.83000 1.000 7,466.83
0590  605-00060 6 Inch Perforated Pipe Underdrain 309.000 185.000
LF 0.000 0.00
12.53000 185.000 2,318.05
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CAT NO0250 ROADWAY
0595  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 244.000 0.000
LF 0.000 0.00
16.66000 0.000 0.00
0600 606-01340 *End Anchorage Type 3D 2.000 0.000
EACH 0.000 0.00
761.08000 0.000 0.00
0605 606-01370 *Transition Type 3G 2.000 0.000
EACH 0.000 0.00
1,147.14000 0.000 0.00
0610 606-01380 *Transition Type 3H 2.000 0.000
EACH 0.000 0.00
766.60000 0.000 0.00
0615 606-02003 *End Anchorage (Nonflared) 2.000 0.000
EACH 0.000 0.00
2,007.49000 0.000 0.00
0620 607-11525 *Fence (Plastic) 2,900.000 2,766.000
LF 134.000 540.02
4.03000 2,900.000 11,687.00
0625 608-00000 *Concrete Sidewalk 1,049.000 186.000
SY 0.000 0.00
28.68000 186.000 5,334.48
0630 608-00006 *Concrete Sidewalk (6 Inch) 749.000 0.000
SY 0.000 0.00
30.44000 0.000 0.00
0635 608-00010 *Concrete Curb Ramp 36.000 12.000
SY 0.000 0.00
98.72000 12.000 1,184.64
0640 609-20010 *Curb Type 2 (Section B) 52.000 31.000
LF 0.000 0.00
12.13000 31.000 376.03
0645 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,343.000 522.000
LF 0.000 0.00
14.56000 522.000 7,600.32
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0650 609-21021 *Curb and Gutter Type 2 (Section I1-M) 19.000 0.000
LF 0.000 0.00
19.30000 0.000 0.00
0655  609-23000 *Gutter (Special) 66.500 66.500
LF 0.000 0.00
16.77000 66.500 1,115.21
0660  609-24002 *Gutter Type 2 (2 Foot) 156.000 71.000
LF 0.000 0.00
23.16000 71.000 1,644.36
0665 610-00030 *Median Cover Material (Concrete) 100.000 0.000
SF 0.000 0.00
8.82000 0.000 0.00
0670 612-00001 *Delineator (Type I) 3.000 0.000
EACH 0.000 0.00
27.58000 0.000 0.00
0675 613-01200 *2 Inch Electrical Conduit (Plastic) 100.000 0.000
LF 0.000 0.00
5.52000 0.000 0.00
0680 613-01400 *4 Inch Electrical Conduit (Plastic) 150.000 0.000
LF 0.000 0.00
28.68000 0.000 0.00
0685 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
3,172.27000 0.000 0.00
0690 613-16000 *Luminaire (Special) 3.000 0.000
EACH 0.000 0.00
945.28000 0.000 0.00
0695 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 15.000 0.000
Slipbase
EACH 0.000 0.00
330.90000 0.000 0.00
0700 615-10024 24 Inch Automatic Drain Gate 1.000 0.000
EACH 0.000 0.00
2,206.03000 0.000 0.00
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0705 615-10036 36 Inch Automatic Drain Gate 1.000 0.000
EACH 0.000 0.00
3,309.05000 0.000 0.00
0710 619-10600 *60 Inch Welded Steel Pipe 686.000 686.000
LF 0.000 0.00
749.28000 686.000 514,006.08
0715 619-30000 *60 Inch Internal Joint Seals 6.000 6.000
EACH 0.000 0.00
2,095.89000 6.000 12,575.34
0720 619-73050 *6 Inch Blow Off Valve and Vault 1.000 1.000
EACH 0.000 0.00
13,099.34000 1.000 13,099.34
0725 619-73051 *6 Inch Air Valve Access Manhole Assembly 2.000 2.000
EACH 0.000 0.00
20,434.97000 2.000 40,869.94
0730 619-75048 6 Inch Gate Valve 1.000 0.000
EACH 0.000 0.00
1,721.59000 0.000 0.00
0735 625-00000 *Construction Surveying 1.000 0.801
LS 0.000 0.00
38,478.71000 0.801 30,821.45
0740 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
215,100.77000 1.000 215,100.77
0745  626-01000 Public Information Services 1.000 0.800
LS 0.000 0.00
8,563.72000 0.800 6,850.98
0750 627-00005 *Epoxy Pavement Marking 238.000 0.000
GAL 0.000 0.00
73.90000 0.000 0.00
0755 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 205.000 81.000
GAL 0.000 0.00
38.61000 81.000 3,127.41
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0760 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 295.000 0.000
SF 0.000 0.00
13.24000 0.000 0.00
0765 629-01001 *Survey Monument (Type 1) 6.000 0.000
EACH 0.000 0.00
110.30000 0.000 0.00
0770  630-00000 *Flagging 3,500.000 2,314.500
HOUR 170.500 3,761.23
22.06000 2,485.000 54,819.10
0775  630-00003 *Uniformed Traffic Control 196.000 82.000
HOUR 0.000 0.00
71.70000 82.000 5,879.40
0780 630-00004 *Traffic Control Vehicle 2.000 1.000
EACH 0.000 0.00
3,309.05000 1.000 3,309.05
0785 630-00007 *Traffic Control Inspection 170.000 116.000
DAY 10.000 1,047.90
104.79000 126.000 13,203.54
0790 630-00012 *Traffic Control Management 342.000 194.000
DAY 18.000 8,735.94
485.33000 212.000 102,889.96
0795 630-80001 *Flashing Beacon (Portable) 2.000 1.000
EACH 0.000 0.00
661.81000 1.000 661.81
0800 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 5.000
EACH 0.000 0.00
220.60000 5.000 1,103.00
0805 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 45.000
EACH 0.000 0.00
38.61000 45.000 1,737.45
0810 630-80342 *Construction Traffic Sign (Panel Size B) 25.000 12.500
EACH 0.000 0.00
110.30000 12.500 1,378.75
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0815 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
165.45000 0.000 0.00
0820 630-80344 *Construction Traffic Sign (Special) 285.800 142.900
SF 0.000 0.00
18.75000 142.900 2,679.38
0825 630-80355 *Portable Message Sign Panel 9.000 2.500
EACH 0.000 0.00
8,824.13000 2.500 22,060.33
0830 630-80360 *Drum Channelizing Device 100.000 42.500
EACH 0.000 0.00
63.97000 42.500 2,718.73
0835 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 10.000 4.000
EACH 0.000 0.00
66.18000 4.000 264.72
0840 630-80370 Concrete Barrier (Temporary) 1,950.000 975.000
LF 0.000 0.00
19.03000 975.000 18,554.25
0845 630-80380 *Traffic Cone 200.000 100.000
EACH 0.000 0.00
17.65000 100.000 1,765.00
0850 630-80384 *Tubular Marker 50.000 17.000
EACH 0.000 0.00
66.18000 17.000 1,125.06
0855 630-85010 Impact Attenuator (Temporary) 2.000 1.000
EACH 0.000 0.00
2,134.52000 1.000 2,134.52
0860 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Temporary)
EACH 0.000 0.00
27,575.40000 1.000 27,575.40
0865 700-70010 F/A Minor Contract Revisions 321,983.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0870 700-70011 F/A Partnering 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70012 F/A Asphalt Pavement Incentive 4,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70016 F/A Fuel Cost Adjustment 10,000.000 1,188.880
FA -4.820 -4.82
1.00000 1,184.060 1,184.06
0885 700-70019 F/A Asphalt Cement Cost Adjustment 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70021 F/A On-The-Job Trainee 5,760.000 1,138.000
HOUR 1,679.000 1,679.00
1.00000 2,817.000 2,817.00
0895  700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70034 F/A Noise Monitoring and Mitigation 25,000.000 17,427.440
FA 0.000 0.00
1.00000 17,427.440 17,427.44
0905 700-70035 F/A Uniformed Traffic Control (Officer Time) 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70060 F/A Adjust Utilities 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0925 700-70589 *F/A Environmental Health & Safety Management 5,000.000 35.200
FA 0.000 0.00
1.00000 35.200 35.20
0930 700-70594 F/A DRB Standing Committee 20,000.000 5,562.500
FA 2,200.000 2,200.00
1.00000 7,762.500 7,762.50
1090 900-00006 *Added Item (Dollar)/ Removal of Tree (Special) / 0.000 0.000
CO#003/ MCR line 002
DOL 0.000 0.00
1.00000 0.000 0.00
1100  900-00006 Added Item (Dollar)/ Century Link Delay Costs 15,471.820 15,471.820
DOL 0.000 0.00
1.00000 15,471.820 15,471.82
1105 208-00050 Storm Drain Inlet Protection Dandy Bag Inlet 3.000 3.000
Protection/ CMO# 006
EACH 0.000 0.00
272.91000 3.000 818.73
1110 250-00050 Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
89.68000 0.000 0.00
1115 250-00110 Health and Safety Officer 125.000 112.500
HOUR 0.000 0.00
106.50000 112.500 11,981.25
1120 900-00006 Added Item (Dollar)/ CO#008/MCR#006 Revised Rem oval of 2,438.000 2,438.000
Tree (Special)
DOL 0.000 0.00
1.00000 2,438.000 2,438.00
1125 900-00010 Added Item (Hour)/ Water Jet and Vacuum 15 Inch RCP 4.000 4.000
HOUR 0.000 0.00
235.75000 4.000 943.00
1130 900-00010 Added Item (Hour)/ CCTV 15 Inch RCP 4.000 4.000
HOUR 0.000 0.00
189.75000 4.000 759.00
1135 900-00010 Added Item (Hour)/ Asbestos Project Designer (A PD) 96.000 96.000
HOUR 0.000 0.00
106.50000 96.000 10,224.00
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1140 900-00010 Added Item (Hour)/ Asbestos Inspector (Al) 182.750 182.750
HOUR 0.000 0.00
106.50000 182.750 19,462.88
1145  900-00006 Added Item (Dollar)/ Materials Price Adjustment 0.000 -74.230
DOL 0.000 0.00
1.00000 -74.230 -74.23
1150 700-70495 F/A Asbestos Abatement Work 185,000.000 179,360.510
FA 0.000 0.00
1.00000 179,360.510 179,360.51
1155  700-70032 F/A Emergency Repair Bear Creek Trail Maintenan ce 6,583.480 6,583.480
FA 0.000 0.00
1.00000 6,583.480 6,583.48
1180 202-00035 Rem Pipe (Special)(Asbestos Gaskets) 120.000 120.000
LF 0.000 0.00
79.75000 120.000 9,570.00
1185 210-04020 Modify Inlet 2.000 2.000
EACH 0.000 0.00
1,956.59000 2.000 3,913.18
1195 603-01155 15 In RCP (CIP) 8.000 8.000
LF 0.000 0.00
105.87000 8.000 846.96
1200 625-00001 Const Surveying (Hour) 25.000 9.000
HOUR 0.000 0.00
100.00000 9.000 900.00
1205 603-03240 24 In RCP Spec 8.000 8.000
LF 0.000 0.00
130.00000 8.000 1,040.00
1210 700-70034 FIA 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 900-00014 Added Item (Lump Sum)/ Load and Dispose 15" RCP w/ 1.000 1.000
Asbestos
LS 0.000 0.00
4,498.53000 1.000 4,498.53
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1220  900-00014 Added Item (Lump Sum)/ Purchase of Manhole Slab Base & 1.000 1.000
Flat Lid
LS 0.000 0.00
952.40000 1.000 952.40
1225  900-00006 Added Item (Dollar)/ Century Link Asbestos Abat ement 105,236.600 105,236.600
Dela
Y DOL 0.000 0.00
1.00000 105,236.600 105,236.60
1230 203-01100 Proof Rolling 3.000 3.000
HOUR 0.000 0.00
92.14000 3.000 276.42
1235 900-00006 Added Item (Dollar)/ 1,856.640 1,856.640
DOL 0.000 0.00
1.00000 1,856.640 1,856.64
1240 900-00006 Added Item (Dollar)/ 3,108.750 3,108.750
DOL 0.000 0.00
1.00000 3,108.750 3,108.75
1245  900-00006 Added Item (Dollar)/ FA Bill Manhole 5 Special 4,943.790 4,943.790
DOL 0.000 0.00
1.00000 4,943.790 4,943.79
1250  900-00006 Added Item (Dollar)/ DWD Milestone Acceleration Costs 9,537.690 9,537.690
DOL 0.000 0.00
1.00000 9,537.690 9,537.69
1255  700-70090 F/A Reset 7-11 and Fox Pizza Sign Reset 565.560 565.560
FA 0.000 0.00
1.00000 565.560 565.56
1260 700-70050 F/A Removal R13 Removal of Headwall 1,171.080 1,171.080
FA 0.000 0.00
1.00000 1,171.080 1,171.08
1265 700-70130 F/A Repair Repair of Caisson A1-2 3,675.780 3,675.780
FA 0.000 0.00
1.00000 3,675.780 3,675.78
1270  700-70050 F/A Removal Removal of Unknown Str Abut 1 Phase 1 1,046.000 1,046.000
FA 0.000 0.00
1.00000 1,046.000 1,046.00
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1275 700-70050 F/A Removal Weed Whacking 149.700 149.700
FA 0.000 0.00
1.00000 149.700 149.70
1280 900-00010 Added Item (Hour)/ Weed Whacking Hourly 0.000 0.000
HOUR 0.000 0.00
49.90000 0.000 0.00
1290  900-00006 Added Item (Dollar)/ Class 6 price reduction R- Value -218.660 -218.660
DOL 0.000 0.00
1.00000 -218.660 -218.66
1295  900-00006 Added Item (Dollar)/ Class 6 price reduction gr adiation -430.480 -430.480
DOL 0.000 0.00
1.00000 -430.480 -430.48
1300  900-00007 Added Item (Each)/ Furnish and Install Luminair e Vandal 2.000 2.000
Cover
EACH 0.000 0.00
2,013.77000 2.000 4,027.54
1305 202-04000 Plug Structure 2.000 2.000
EACH 0.000 0.00
412.21000 2.000 824.42
1315 700-70034 F/A Additional CenturyLink Asbestos Abatement C osts 3,004.400 0.000
FA 3,004.400 3,004.40
1.00000 3,004.400 3,004.40
1330 900-00007 Added Item (Each)/ Plug Denver Water Line 60 In ch 2.000 2.000
EACH 0.000 0.00
2,199.78000 2.000 4,399.56
1335 700-70034 F/A Geogrid Material under ABC Class 6 2,297.980 2,297.980
FA 0.000 0.00
1.00000 2,297.980 2,297.98
1340 700-70034 F/A Inlet D1 Modification 8,124.430 8,124.430
FA 0.000 0.00
1.00000 8,124.430 8,124.43
1345 304-09014 ABC (Spec) 411.000 230.370
TON 0.000 0.00
26.66000 230.370 6,141.66
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1350 700-70034 F/A Worker Crosswalks 738.970 738.970
FA 0.000 0.00
1.00000 738.970 738.97
1355  900-00014 Added Item (Lump Sum)/ Additional Denver Waterl ine 10,194.550 10,194.550
Encasement Straps
LS 0.000 0.00
1.00000 10,194.550 10,194.55
1360  900-00006 Added Item (Dollar)/ ABC Class 6 Disincentive P hase 2 -196.770 -196.770
DOL 0.000 0.00
1.00000 -196.770 -196.77
CAT 0250 CURRENT AMT $  4,064,959.01 66,185.11 $ 2,492,394.15
CAT NO0350 STRUCTURE F-16-YR
0935 202-00400 *Removal of Bridge 1.000 0.950
EACH 0.000 0.00
129,492.70000 0.950 123,018.07
0940 206-00000 *Structure Excavation 1,593.000 1,593.000
CcY 0.000 0.00
8.78000 1,593.000 13,986.54
0945  206-00065 Structure Backfill (Flow-Fill) 81.000 68.000
CY 0.000 0.00
91.18000 68.000 6,200.24
0950 206-00100 Structure Backfill (Class 1) 561.000 561.000
CY 0.000 0.00
21.28000 561.000 11,938.08
0955  206-00200 Structure Backfill (Class 2) 89.000 89.000
CY 0.000 0.00
9.18000 89.000 817.02
0960 206-00360 Mechanical Reinforcement of Soil 561.000 336.000
CcY 56.000 1,589.84
28.39000 392.000 11,128.88
0965 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
5,815.61000 1.000 5,815.61
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0970 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
4,541.62000 1.000 4,541.62
0975 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
5,815.61000 1.000 5,815.61
0980 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
4,723.62000 1.000 4,723.62
0985  403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 256.000 0.000
TON 0.000 0.00
139.42000 0.000 0.00
0990 420-00113 Geotextile (Drainage) (Class 2) 5.000 5.000
SY 0.000 0.00
72.40000 5.000 362.00
0995 503-00030 *Drilled Caisson (30 Inch) 2,686.000 2,560.620
LF 0.000 0.00
161.27000 2,560.620 412,951.19
1000 503-00042 *Drilled Caisson (42 Inch) 1,218.000 1,179.500
LF 0.000 0.00
210.42000 1,179.500 248,190.39
1005 503-00048 *Drilled Caisson (48 Inch) 239.000 213.000
LF 26.000 7,424.04
285.54000 239.000 68,244.06
1010 504-04420 Precast Panel Facing 5,928.000 5,928.000
SF 0.000 0.00
28.93000 5,928.000 171,497.04
1010 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
23.14533 0.000 0.00
1010 MATERIAL ALLOWANCE PRECAST WALL PANELS AND CORMIG 0.000
SF 0.000 0.00
22.28148 0.000 0.00
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1015 515-00120 *Waterproofing (Membrane) 1,550.000 0.000
SY 0.000 0.00
15.09000 0.000 0.00
1020 601-03040 *Concrete Class D (Bridge) 967.000 544.500
CcY 49.000 22,732.08
463.92000 593.500 275,336.52
1020 MATERIAL ALLOWANCE Precast Concrete Deck Panels 115.900
CcY -49.000 -1,108.09
22.61417 66.900 1,512.89
1025 601-03050 *Concrete Class D (Wall) 63.000 63.000
CY 0.000 0.00
285.23000 63.000 17,969.49
1030 601-40400 *Structural Concrete Stain 1,721.000 0.000
SY 0.000 0.00
5.86000 0.000 0.00
1035 602-00000 *Reinforcing Steel 37,928.000 33,508.000
LB 0.000 0.00
0.77000 33,508.000 25,801.16
1040  602-00020 *Reinforcing Steel (Epoxy Coated) 157,634.000 78,366.000
LB 15,763.000 13,083.29
0.83000 94,129.000 78,127.07
1040 MATERIAL ALLOWANCE Precast Concrete Deck Panels 41,888.977
LB -15,763.038 -1,595.85
0.10124 26,125.939 2,644.99
1045 606-10700 *Bridge Rail Type 7 834.000 194.000
LF 0.000 0.00
106.85000 194.000 20,728.90
1050 607-53173 *Fence Chain Link (Special) (72 Inch) 392.000 0.000
LF 0.000 0.00
27.69000 0.000 0.00
1055 613-00200 *2 Inch Electrical Conduit 784.000 388.000
LF 0.000 0.00
5.52000 388.000 2,141.76
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1060 613-00300 *3 Inch Electrical Conduit 392.000 194.000
LF 0.000 0.00
6.62000 194.000 1,284.28
1065 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 7,791.000 4,742.700
SF 3,048.300 192,408.70
63.12000 7,791.000 491,767.92
1065 MATERIAL ALLOWANCE BOX GIRDER STOCKPILE 0.000
SF 0.000 0.00
38.47000 0.000 0.00
1065 MATERIAL ALLOWANCE Precast Girders Phase 3 2,922.000
SF -2,922.000 -112,409.34
38.47000 0.000 0.00
1070 641-10000 *Shotcrete 245.000 245.000
SY 0.000 0.00
195.36000 245.000 47,863.20
1285 900-00006 Added Item (Dollar)/ CLASS D PHASE 1 DECK PRICE -11,876.350 -11,876.350
REDUCTION
DOL 0.000 0.00
1.00000 -11,876.350 -11,876.35
1310 700-70350 F/A Removal of Obstruction Concrete Debris Remo val and 6,924.220 0.000
Disposal at Wingwall 3
FA 6,924.220 6,924.22
1.00000 6,924.220 6,924.22
CAT0350 CURRENT AMT $  2,467,365.13 129,048.89 $ 2,049,456.02
CAT NO0450 CONSTRUCTION ENGINEERING BE
1075 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
27,667.26000 1.000 27,667.26
1080 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
18,873.23000 1.000 18,873.23
1085 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,068.15000 2.000 4,136.30
CAT 0450 CURRENT AMT $ 50,676.79 $ 0.00 $ 50,676.79

PROJECT TOTAL CURRENT AMT $ 6,583,000.93

195,234.00 $ 4,592,526.96



